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PROJECT - Terminals 5 and 6 Maintenance Dredging CONTRACT NO.  52374/00D090 -

CONTRACTOR  Hickey Marine L SUPERINTENDENT Greg Speyer -

DAY OF WEEK & DATE: Thursday, February 8, 2001 o REPORTNO. - 018 ~ -
_WEATHER _ Cloudy to Partly Cloudy, Light Rain - " TEMPERATURE - 30 - 40 - . - T

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: [ MAJOR EQUIPMENT ON JOB (Size/capacity and hours): -

Hickey Marine - Hickey Marine -

Port Navigation - _ Port Navigation -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

9:30 am | met with Walt (Port Engineer) and Marcel (Port Project Engineer) and received the post-dredge plan. Walt pomted
out the pinnacles in the Berth 604/605 dredging area.

11:00 am | met with Greg Speyer, Cliff Larsen and Doug Larsen of Hickey Maine- at their Vancouver office. | 'delivered the
post-dredge survey plan and pointed out the pinnacles noted on the plan. Greg indicated that they might try to drag the area to
level out the high points. Greg inquired if there was a plan available with the raw point elevation data

11:30 am Per telecon with Walt (Port Engineer), | inquired if there was a plan available with the raw point elevatlon data. Walt
indicated that he would determine from Chuck Bergstrom (Port Survey) if the data was available.

TESTS PERFORMED:

PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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